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Building a relational contracting culture and
integrated teams
M. Motiar Rahman, Mohan M. Kumaraswamy, and Florence Yean Yng Ling
Abstract: Targeting integration in construction, this study compares the suitability of various factors and strategies to
provide suitable contractual and noncontractual incentives for building a relational contracting (RC) culture and foster-
ing effective teamwork. Results from statistical analyses of 96 questionnaire responses from Singapore contractors, con-
sultants, and clients are presented. Despite obvious differences in perceptions among different groups of respondents on
the relative usefulness of individual factors, it was observed that trust should broadly be at the core of RC and team-
building. Although some factors appear to be more important than others, the overall results indicate that Singaporean
industry participants prefer to target integration in construction through (i) trust-based contractual and operational ar-
rangements and (ii) extended use of relational qualities in team selection for postcontract partnering-type RC arrange-
ments between clients and contractors. The results also suggest the need for an interrelated and consolidated approach,
both for propagating RC and for building integrated project teams. Like many other countries, the results indicate the
readiness of Singaporean industry participants to incorporate RC and team-building techniques in a move towards im-
proved performance and value for money. The results may be applicable to other countries or contracting regimes, es-
pecially where the practice of RC is at an early stage. Outcomes of this study are expected to benefit both industry
practitioners and researchers in exploring, designing, and implementing suitable contractual and noncontractual incen-
tives.
Key words: construction, culture, integration, relational contracting, Singapore, team-building.
Résumé : La présente étude cible l’intégration en construction en comparant l’adéuation de divers facteurs et stratégies
pour fournir des incitatifs contractuels et non contractuels adéquats afin de bâtir une culture de passation de contrats
relationnels (« RC ») et encourager un travail en équipe efficace. Les résultats d’analyse statistique de 96 réponses
d’entrepreneurs, de consultants et de clients de Singapour à un questionnaire sont présentés. Malgré les différences
marquées dans la perception des divers groupes de répondants quant à l’utilité relative des facteurs individuels, il a été
remarqué que la confiance est à la base même de la passation de contrats relationnels et de l’établissement d’un esprit
d’équipe. Bien que certains facteurs semblent avoir plus d’importance que d’autres, les résultats généraux indiquent que
les industriels singapouriens préfèrent cibler l’intégration dans la construction par (i) des accords opérationnels et con-
tractuels basés sur la confiance et (ii) l’utilisation répandue de qualités relationnelles lors de l’établissement des équi-
pes après la fin du contrat pour des ententes de passation de contrats relationnels de type partenariat entre les clients et
les entrepreneurs. Les résultats suggèrent aussi le besoin d’utiliser une approche interdépendante et consolidée pour
encourager la passation de contrats relationnels et développer des équipes de travail intégrées. Comme dans plusieurs
autres pays, les résultats indiquent que les industriels singapouriens sont prêts à intégrer la passation de contrats rela-
tionnels et les techniques de développement du travail en équipes afin d’améliorer le rendement et le retour sur
l’investissement. Les résultats peuvent s’appliquer à d’autres pays ou régimes de passation de contrats, plus particuliè-
rement lorsque la pratique des passations de contrats relationnels est à un stade précoce. Les résultats de cette étude
devraient encourager les intervenants et les chercheurs de l’industrie à explorer, à concevoir et à implanter des incitatifs
contractuels et non contractuels adéquats.
Mots-clés : construction, culture, intégration, passation de contrats relationnels, Singapour, établissement d’un esprit
d’équipe.
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Introduction
Many high-level industry reports have pointed out the im-
portance of relationships and team-building among project
participants for improved performance and integration in
construction (Egan 1998; Construction 21 1999; CIRC 2001).
Many traditionally oriented contracting approaches may not
support such integration and team-building, however. Essen-
tially, a change in contracting approach is necessary, both in
contractual and noncontractual terms. For example, a change in
contractual terms may include clear and equitable risk alloca-
tion, whereas a change in noncontractual terms may include a
change in the attitude for such equitable risk allocation. The
application of relational contracting (RC) principles is one of
the approaches that triggers such changes. Relational con-
tracting considers contracts to be relationships among the
parties, in the process of projecting exchange into the future,
and allows mutual future planning (Macneil 1974). This is
useful in the sense that construction contracts are complex
and require future adjustments, in particular to address un-
foreseen events, where mutual understanding and relation-
ships among contracting parties play an important role.
Previous research has identified, from among many others,
that RC principles offer contractual flexibility, supply essen-
tial elements of team-building, lubricate transactional barriers,
smoothen ongoing contractual relationships, and suggest ra-
tionalized selection criteria in building effective project teams
(Rahman and Kumaraswamy 2004a).
Relational contracting principles underpin various ap-
proaches such as partnering, alliancing, joint venturing, long-
term contracting, and other collaborative working arrangements
and improved risk allocation/sharing mechanisms (Rahman and
Kumaraswamy 2002a). Moreover, the potential for implement-
ing RC and RC-based team-building protocols in construction,
for example joint risk management, has been verified (Rahman
and Kumaraswamy 2004b). Despite such suitability and po-
tential improvements towards integration, construction in-
dustries are apparently hesitant in adopting RC, probably
because of the perceived uncertainties, e.g., in possibly un-
clear responsibility allocations. Zaghloul and Hartman
(2003) observed in Canada that contractors add a staggering
8%–20% extra costs to their bids to cover their perceptions
of high risk–uncertainty related to the five most common ex-
culpatory clauses in current contracts. It was therefore felt
essential to incorporate RC principles in contract documents,
through “less but more effective” regulations, to promote a
relational culture in construction that will also ensure value
for money (PSIB 2004). A general guideline appears to be
useful in propagating the practice of RC and team-building in
multiparticipant construction projects, to provide any contrac-
tual and noncontractual incentives, and for targeting relational
integration in various professional, organizational, operational,
and regional/national cultures.
Based on the aforementioned and to provide appropriate
RC-based contractual and noncontractual incentives in con-
struction, a study was launched from Hong Kong. The target
was to identify key factors (i) facilitating RC, (ii) deterring
RC, (iii) facilitating the building of integrated project teams
for more effective RC, and (iv) deterring the building of inte-
grated project teams for more effective RC. The survey was
conducted in five different countries. This paper presents the
perceptions of 96 respondents from Singapore. Hence, the
main purpose of this paper is to identify and present various
RC-based contractual and noncontractual incentives in Singa-
pore, in terms of RC and integrated team-working. This coun-
try was one of those specifically chosen for the study, since
the Singapore construction industry has (like some others)
recognized problems of cost overruns, program delays, and
poor productivity (Construction 21 1999). Despite the recom-
mendations for a more integrated procurement approach, the
industry has not yet shifted much from the traditional ap-
proach. The general view is that the design–bid–build ap-
proach provides a measure of protection to less informed
developers and other clients who lack faith in the profession-
alism of their contractors. It was therefore felt that any RC-
based initiative in Singapore has to be contractual or under
some type of regulatory framework.
Methodological approach
Questionnaire survey
The questionnaire was developed in Hong Kong on the
basis of a recent study on “revitalised procurement strate-
gies” that included (i) an extensive literature review of both
“contract theory,” in the context of mainstream “socio-
economic” (i.e., transaction cost economics) and “socio-
legal” (i.e., RC) approaches, and practice of various kinds of
contracting approaches in construction; and (ii) Hong Kong
based surveys on risk allocation and collaborative working
arrangements, including assessing the potential for imple-
menting RC and various RC-based team-building protocols,
such as joint risk management (Rahman 2003; Rahman and
Kumaraswamy 2002b, 2004a, 2004b, 2005a, 2005b). The
present study specifically targets the building of a culture of
RC and team-building in construction, through identifying
various RC-based contractual and noncontractual incentives.
Accordingly, the individual factors used in the questionnaire
were consolidated and refined from the aforementioned stud-
ies and tuned to fit the specific purposes of the present study.
Section 1 of the questionnaire requested general informa-
tion about the respondents for survey sample composition.
The subsequent four sections of the questionnaire requested
the respondents to express their perceived importance on a
scale from 0 to 6 (varying from lowest to highest) on four
categories of factors: 24 factors facilitating RC (category
one), 28 factors deterring RC (category two), 28 factors fa-
cilitating the building of integrated project teams (category
three), and 31 factors deterring the building of integrated
project teams (category four). These factors are listed in Ap-
pendix A. The questionnaire also included introductory
notes, explaining the purposes of different sections, and the
questionnaire “as a whole.”
A total of 400 questionnaires were distributed to randomly
selected groups of contractors, consultants, and clients.
Stamped and self-addressed envelopes were provided for the
convenience of the potential respondents. The number of
questionnaires distributed, responses received, and experi-
ences of the respondents are shown in Table 1. A total of 96
responses were received, giving an overall response rate of
24%, and the respondents have an average total experience
of 12.7 years in construction and 3.0 years in RC ap-
proaches, respectively. It appears that the concept of RC-
© 2007 NRC Canada
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type integrated approaches is relatively new in Singapore in
comparison to other countries such as the UK and USA. On
the other hand, the concept of such integrated approaches in
Canada is not so “new,” since even consultants were seen to
encourage partnering with clients in the mid-1990s (CCE
1994, 1995).
Data analysis
Data were analyzed using the software SPSS (Statistical
Package for the Social Sciences, version 12.0; SPSS Inc.
2003). The mean scores of individual factors by different
groups of respondents were ranked and compared. Statistical
t tests of the mean with a significance level of 0.05 were un-
dertaken to establish whether each factor is significantly im-
portant for the whole sample (number of responses n = 96)
and the contractors (n = 60), consultants (n = 21), and cli-
ents (n = 15) groups. The null hypothesis (H0) was that the
factor identified was not important. If p < 0.05, the decision
was to reject H0 and accept H1. It was then concluded that
the population consider that the specific factor is signifi-
cantly important. To examine whether different groups of re-
spondents had different perceptions of the relative
importance of various individual factors, analysis of variance
(ANOVA) was carried out at the 95% confidence interval
(i) between the contractors and consultants groups, consul-
tants and clients groups, and contractors and clients groups;
and (ii) for the three groups of respondents together. The
null hypothesis (H0) was that the different groups of respon-
dents have similar perceptions of different factors. The deci-
sion was to accept H1 if p < 0.05; otherwise, H0 was
accepted. To accept H1 for a specific factor is to say that re-
spondents from different groups had divergent perceptions of
that factor. These are shown in Table 2 for factors facilitat-
ing RC, where different factors have been arranged accord-
ing to their rank in the total sample (i.e., n = 96).
Lastly, factor analysis was carried out to narrow down the
long list of factors to a smaller number of representative
broad factors or components (see Table 3 for the factors fa-
cilitating RC). For the purpose of this exercise, the principal
component method of extraction was applied, coupled with
varimax with Kaiser normalization method of rotation.
Eigenvalues for the extracted components of ≥1.0 were con-
sidered, and factor loadings of <0.30 have been suppressed.
This last cutoff decision of presenting factor loadings of
≥0.30 was taken to show the contributions from the signifi-
cant factor a13: mutually agreed issue resolution mecha-
nisms (see Table 2 in which the significance level obtained
from the t test is 0.000; also see Table 3 in which the highest
contribution is 0.34). In case of contributions to more than
one component, factors with the highest factor loadings were
considered as “primary” contributors, and other factors were
considered as “secondary” contributors. In the interests of
brevity, Tables 4–6 summarize the corresponding results of
factor analysis only, along with the means and ranks of dif-
ferent factors for the total sample of the other three catego-
ries.
Results
Factors facilitating relational contracting
Table 2 shows the perceptions of respondents on 24 fac-
tors for facilitating RC. It is found that “mutual trust” (a07,
score 5.36) is the most important factor for facilitating RC.
In this respect, mutual trust was defined as a social relation
characterized by contracting parties being both trusting and
trustworthy: a party is trustworthy if it successfully resists
opportunism and trusting if it believes the other party is
trustworthy (Lyons and Mehta 1997). This is followed by
“open communication” (a06) and “teamworking and can do
spirit” (a10). “Effective coordination” (a08) and “combined
responsibility” (a09) jointly hold rank 4.
“Top management support of all contracting parties” (a04,
rank 7) is more important than “enlightened and enthusiastic
client” (a01, rank 17). This is because top management for-
mulates company strategies and directs business activities.
Their full support and commitment are critical in initiating,
leading, and maintaining the spirit to cooperate (Chan et al.
2004; Cheng and Li 2004). On the other hand, clients initi-
ate the projects, control the project organization, prepare the
contract conditions, and select other project team members.
Therefore, clients should lead and lay the basis for any co-
operation and motivate others (Rahman and Kumaraswamy
2004b). Efforts and support from such enthusiastic and en-
lightened clients by themselves, however, cannot harvest ex-
© 2007 NRC Canada
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Contractor Consultant Client Total
No. of questionnaires distributed 200 100 100 400
No. of responses received (%) 60 (30) 21 (21) 15 (15) 96 (24)
Total construction experience
No. of responses 58 14 8 80
Average (years) 12.2 17.3 9.0 12.7
Range (years) 2–30 3–35 2–24 2–35
Total experience in RC
No. of responses 38 6 5 49
Average (years) 2.3 6.5 3.4 3.0
Range (years) 0–23 0–20 0–10 0–23
Experience in RC (no. of projects)
No. of responses 38 7 5 50
Average 1.76 (2) 15.57 (16) 4.60 (5) 3.98 (4)
Range 0–16 0–100 1–10 0–100
Table 1. Questionnaire distribution and respondent profile.
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pected benefits, since unwilling participation of any party is
not productive for RC approaches (Mohr and Spekman
1994).
Alignment of different “objectives” (a15–a17, ranks 13–
15) is more important than “enlightened” (a01, rank 17) and
“knowledgeable” client (a02, rank 19). Relative importance
of the factors “flexible/adjustable contracts to address uncer-
tainties” (a22, rank 22) and “long-term commitment to each
other” (a11, rank 23) seem to explain the tendency towards
project-based and structured RC approaches, such as post-
contract partnering.“Mutually agreed performance appraisal
mechanisms” (a14) is the least important factor, however,
with a score of 3.65, which is more than the average of the
measurement scale (of 0–6), implying a general importance
of all 24 factors. This is confirmed by the one-sample t test:
all the factors are significant for facilitating RC, both in the
total sample and by different groups of respondents.
The ANOVA results show that clients and consultants
have similar perceptions of all 24 factors, although the ranks
of different factors are different. On the other hand, the
groupings of contractors and consultants and contractors and
clients have similar perception only of eight and 11 factors,
respectively, although the ranks of a few factors are either
the same or similar. Further examination of the results
reveals that the scores of the highest ranked factors in the
contractors, consultants, and clients groups are 5.53, 5.10,
and 5.20, respectively; and those for the lowest ranked fac-
tors are 3.30, 4.19, and 4.00, respectively. These led to
scores of 5.36 and 3.65 for the highest and lowest ranked
factors, respectively, in the total sample. On the whole, three
groups of respondents have similar perceptions of only eight
factors.
Table 3 summarizes the outcomes from factor analysis for
factors facilitating RC. Five components emerged from this
exercise, and together they explained over 68% of the total
variation. The percentages of variations explained by the five
components are over 23%, 13%, 12%, 10%, and 8%, respec-
tively. All the components are seen to feed from the factors
that contribute to more than one component; as such, 14 (out
of 24, or 58%) factors are seen to contribute to more than
one component, and even up to four components. For exam-
ple, factor a08 contributes to components 1, 3, 4, and 5, with
corresponding factor loadings of 0.30, 0.31, 0.60, and 0.39,
respectively. Several factors are seen to contribute either
equally or almost equally to more than one component; for
example, the factor “encouraging and motivating risk–
reward plans” (a23) is seen to contribute to components 1
and 2 with an equal factor loading of 0.59. The other two
such factors are “mutually agreed performance appraisal
mechanisms” (a14) and “mutually agreed issue-resolution
mechanisms” (a13). Thus, all the components are highly in-
terrelated with primary and secondary contributions of the
factors, although nomenclature of different components (see
Table 3; Appendix A) is based on their primary contributing
factors only.
Component 1 is seen to feed from primary contributions of
nine factors and secondary contributions of seven factors. This
component shares more than one third of the total explained
variation, implying that “client and top management support” is
the prime requirement for facilitating RC. This observation is
consistent with previous findings from Canada (e.g., Jergeas
and Revay 1999) and elsewhere (e.g., Larson 1995; Black et al.
2000; Cheng and Li 2002). This component explains that “top
management support” (a03, a04) from all contracting parties
and enlightened and knowledgeable cliental behaviour (a01,
a02) help formulate better “risk–reward plans” (a23) and “mu-
tually agreed performance appraisal mechanisms” (a14). Such
arrangements also include combined responsibility (a09),
which promotes “positive attitude towards continuous improve-
ment” (a19) and encourages “learning climate/environment in
project team organization” (a18).
Component 2 (appropriate contractual incentives) includes
“clearly defined” (a20) and “equitable” (a21) risk allocation/
sharing arrangements among “all key parties” (a24) under
“flexible contracts” (a22) to effectively manage construction
risks, including any residual and unforeseen risks (Hartman et
al. 1997; Jergeas and Revay 1999; Rahman and Kumaraswamy
2002b). “Alignment of team objectives” (component 3) covers
alignment of mutual “project and commercial objectives” (a15,
a16, a17) with mutual “long-term commitment” (a11) and “is-
sue-resolution mechanisms” (a13). The literature suggests that
dedication to common goals and an understanding of each
other’s individual expectations and values are two key aspects
of partnering-type RC approaches (Baker 1990; Larson 1995).
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Component
Factor 1 2 3 4 5
a01 0.84
a03 0.83
a04 0.78
a02 0.75
a19 0.74
a18 0.60
a23 0.59 0.59
a14 0.55 0.55
a09 0.51 0.33 0.43
a21 0.78
a20 0.70 0.32
a22 0.45 0.68
a24 0.63 0.31
a17 0.30 0.80
a16 0.75
a15 0.43 0.67
a11 0.44 0.49
a13 0.33 0.34
a07 0.37 0.79
a10 0.71
a06 0.69 0.37
a08 0.30 0.31 0.60 0.39
a05 0.78
a12 0.40 0.72
Eigenvalue 5.65 3.16 3.07 2.57 2.04
% of variance 23.55 13.18 12.77 10.73 8.51
Cumulative % 23.55 36.72 49.50 60.22 68.73
Note: See Appendix A for details of each factor. Rotation converged in
seven iterations. Kaiser–Meyer–Olkin measure of sampling adequacy was
0.872. Bartlett’s test of sphericity: approximate χ2 = 1442, degrees of
freedom df = 276, probability p < 0.000.
Table 3. Factor analysis outcomes of factors facilitating rela-
tional contracting.
Moreover, clearly defined issue-resolution mechanisms with
appropriate contractual arrangements reduce the occurrence of
construction disputes and smooth relationships among contract-
ing parties (Revay 1995).
Mutual trust (a07) and teamworking and can-do spirit (a10)
are fundamental to building relationships among contracting
parties (component 4: relationship-building protocols), with
operational arrangements like open communication (a06) and
effective coordination (a08). These are essential elements in
RC-based approaches (Mohr and Spekman 1994; Bayramo-
glu 2001; Chan et al. 2004; Cheng and Li 2004). Compo-
nent 5 (resource utilization) indicates that “experienced”
(a05) parties can better utilize their “resources” (a12) that
they mobilize/invest in a project.
Factors deterring relational contracting
In addition to means and ranks of individual factors in the
total sample, Table 4 summarizes the outcomes from factor
analysis for factors deterring RC. It is seen that “lack of
trust” (b12, score 5.20) is the most important factor that de-
ters RC, followed by “lack of confidence” (b19) and “team-
working spirit” (b11) among all parties and “commitment of
top management” (b07). “Absence of risk-reward plan” (b06,
rank 18) is relatively less important. Exclusion of “subcon-
tractors” (b21, rank 22), “suppliers” (b22, rank 23), and
“consultants” (b20, rank 25) in any risk–reward plan are far
less important than “unwilling participation” (b18, rank 5),
“lack of experience in RC approaches” (b17, rank 6), “im-
proper risk allocation” among contracting parties (b03, rank
7), and “separate coordination and monitoring plans” (b16,
rank 10). This trend of importance of various factors may be
taken to imply the option for structured RC approaches only
between clients and contractors and with improvements in
contractual responsibility allocation. “Incompatible public
sector rules and regulations” (b28) is seen as the least im-
portant factor that deters RC, however. This is also the only
insignificant factor in terms of the total (collective) sample,
although all 28 factors are significant within different groups
of respondents.
The ranks of individual factors within the contractors
group are almost similar to those of the total sample, but
considerably different from those of consultants and clients.
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Component
Factor Mean Rank 1 2 3 4 5 6
b12 5.20 1 0.82
b11 4.63 3 0.75
b19 4.70 2 0.71 0.34
b16 4.18 10 0.66
b18 4.40 5 0.56
b17 4.33 6 0.52
b09 4.24 9 0.79
b07 4.58 4 0.74
b01 3.97 16 0.72 0.39
b02 3.82 20 0.69
b28 3.15 28 0.36 0.51 0.51
b05 3.84 19 0.46 0.42 0.34
b13 3.74 21 0.82
b27 3.38 26 0.42 0.65 0.33
b14 3.93 17 0.38 0.65
b10 3.47 24 0.63
b08 4.02 14 0.41 0.54 0.35
b23 3.25 27 0.38 0.50 0.32 0.42
b21 3.72 22 0.83
b22 3.57 23 0.83
b20 3.45 25 0.32 0.32 0.71
b15 4.03 13 0.48 0.56
b26 4.28 8 0.70
b03 4.30 7 0.48 0.67
b24 4.11 11 0.31 0.60
b25 4.07 12 0.31 0.54 0.42
b04 3.98 15 0.78
b06 3.85 18 0.38 0.52
Eigenvalue 4.10 3.83 3.50 3.19 2.75 1.80
% of variance 14.64 13.67 12.51 11.38 9.80 6.43
Cumulative % 14.64 28.32 40.83 52.21 62.01 68.45
Note: See Appendix A for details of each factor. Rotation converged in eight iterations. Kaiser–Meyer–Olkin
measure of sampling adequacy was 0.841. Bartlett’s test of sphericity: approximate χ2 = 1614, df = 378, p <
0.000.
Table 4. Importance and factor analysis outcomes of factors deterring relational contracting.
For contractors, the highest score is higher and the lowest
score is lower than those of the other two groups of respon-
dents. The ranks of different factors within the consultants
and clients groups are mostly different, but their scores are
closer: the highest and lowest scores are 5.00 and 3.95, re-
spectively, for consultants and 4.93 and 3.73, respectively,
for clients; but those for contractors are 5.40 and 2.48, re-
spectively. Accordingly, ANOVA results indicated that cli-
ents and consultants have similar perceptions of all the 28
factors, but contractors have perceptions of nine and 12 fac-
tors similar to those of consultants and clients, respectively.
On the whole, the three groups of respondents significantly
agree on the importance levels of nine factors only.
The factor analysis exercise extracted six interrelated
components (see Table 4), and together they explained over
68% of the total variation. Fourteen factors (out of 28, or
50%) are seen to contribute to more than one component,
and even up to four components: factor b23 (unrelated/
separate risk–reward plans for different parties) contributes
to components 2, 3, 4, and 5, with factor loadings of 0.38,
0.50, 0.32, and 0.42, respectively.
Component 1 (lack of relationship-building protocols) con-
sists of primary contributions of six factors and secondary
contributions of four factors. This component explains that
lack of “trust” (b12, b19) and “teamworking attitude” (b11)
can lead to “unenthusiastic participation” of the parties in RC
approaches, which is not productive for these approaches
(Mohr and Spekman 1994). In particular, a very important
consequence of unwilling commitment is the erosion of trust
(Antich 2005). This can be aggravated by “separate coordina-
tion and monitoring plans” (b16). “Experience” (b17) may
overcome such barriers, however. Component 2 (lack of top
management support and appropriate planning) explains that
lack of support from top management (b07) restricts any
amendment to “incompatible public sector rules and regula-
tions” (b28), which are mainly responsible for “inappropri-
ate project planning” (b01) and selection of “inappropriate
procurement/contract strategy” (b02) with “unclear contract
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Component
Factor Mean Rank 1 2 3 4 5
c26 3.45 28 0.77
c27 3.78 25 0.74
c25 4.08 15 0.74
c06 3.91 21 0.73
c04 3.66 26 0.73 0.45
c21 3.63 27 0.69
c05 3.86 22 0.65 0.32 0.40
c24 4.22 8 0.58 0.46
c14 3.81 24 0.49 0.32 0.42
c10 4.17 12 0.78
c11 4.20 9 0.71
c12 4.18 11 0.69
c07 4.13 13 0.63 0.37
c13 3.96 18e 0.48 0.61
c08 4.48 2 0.55 0.52
c18 4.11 14 0.36 0.54
c01 3.96 18e 0.83
c02 3.84 23 0.37 0.81
c03 4.00 17 0.34 0.75
c16 4.19 10 0.32 0.70 0.36
c15 4.39 4 0.64
c17 4.44 3 0.59 0.54
c20 4.03 16 0.36 0.56
c09 4.53 1 0.51 0.54
c23 4.24 6e 0.76
c22 3.93 20 0.69
c19 4.24 6e 0.39 0.58
c28 4.35 5 0.45 0.35 0.53
Eigenvalues 5.50 3.61 3.12 3.10 2.84
% of variance 19.63 12.90 11.15 11.06 10.15
Cumulative % 19.63 32.53 43.68 54.74 64.89
Note: See Appendix A for details of each factor. The letter “e” after a rank signifies equal rank and the next
rank(s) is (are) omitted, except the lowest rank where the previous rank(s) is (are) omitted. Rotation converged
in seven iterations. Kaiser–Meyer–Olkin measure of sampling adequacy was 0.857. Bartlett’s test of sphericity:
approximate χ2 = 1624, df = 378, p < 0.000.
Table 5. Importance and factor analysis outcomes of factors facilitating the “building of inte-
grated project teams.”
documents” (b05). In such scenarios, even a capable con-
tractor cannot perform satisfactorily (b09) (Rahman and
Kumaraswamy 2004a).
Component 3 (lack of client initiative and cultural barrier)
indicates that “bureaucratic clients” (b27) lack “initiatives”
(b08) of overcoming cultural clashes both at “individual”
(b13) and “organizational” (b14) levels. Such clients use
“separate risk–reward plans for different parties” (b23),
which may lack any “scope for innovations” (b10) as well.
This is consistent with previous findings in Canada that the
industry is hesitant to move away from traditional lump-sum
lowest bid contracts (Dozzi et al. 1996). Component 4 (in-
complete risk–reward scheme) highlights that exclusion of
“consultants” (b20) and major “subcontractors” (b21) and
“suppliers” (b22) may lead to devising “inappropriate issue-
resolution mechanisms” (b15). “Persisting adversarial set-
ting” (component 5) indicates that participating in contracts
with “improper risk allocation” (b25) may create extra
“commercial pressure” (b25) on the contracting parties,
which may push them to a clear “win–lose environment”
(b26) and provoke their concerns on “legal liabilities” (b24)
in resolving noncontractual issues. This is also consistent
with Canadian experience (Dozzi et al. 1996; Hartman et al.
1997). Lastly, component 6 (persisting price-based selection)
points to the fact that “price only” selection methods (b04)
probably lack any “risk–reward plan” (b06) (Dozzi et al.
1996).
Factors facilitating the building of integrated project
teams for relational contracting
Singapore respondents consider that “willingness/enthusi-
asm of involved parties” (c09) is the most important factor
that facilitates building integrated project teams for effective
RC (see Table 5). The score for this highest ranked factor is
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Component
Factor Mean Rank 1 2 3 4 5 6 7
d02 4.31 7 0.88
d03 4.44 5 0.81
d01 3.81 21 0.76
d04 3.90 18 0.70
d05 3.31 28 0.65 0.32 0.34
d29 4.96 2 0.86
d11 5.11 1 0.82 0.31
d26 4.56 3 0.77
d28 4.35 6 0.72 0.34
d12 4.51 4 0.33 0.51 0.34
d22 3.79 23 0.88
d23 3.83 20 0.86
d21 3.88 19 0.83
d24 3.60 25e 0.35 0.59 0.39 0.30
d18 3.73 24 0.87
d19 3.60 25e 0.86
d17 3.41 27 0.35 0.71
d25 4.18 9 0.44 0.45
d16 3.30 29 0.39 0.43 0.31
d09 4.00 14 0.68
d10 3.99 15 0.33 0.61
d13 3.80 22 0.59 0.35
d14 3.98 16 0.58 0.43
d27 4.02 13 0.56
d31 4.28 8 0.30 0.32 0.67
d08 4.04 12 0.57
d30 4.08 11 0.41 0.32 0.55
d07 3.10 31 0.51 0.43 0.53
d06 3.11 30 0.47 0.43 0.52
d15 3.92 17 0.46 0.30 0.62
d20 4.09 10 0.38 0.32 0.57
Eigenvalues 4.74 4.02 3.49 3.39 3.09 2.77 1.35
% of variance 15.30 12.97 11.26 10.94 9.97 8.92 4.35
Cumulative % 15.30 28.27 39.53 50.47 60.44 69.36 73.71
Note: See Appendix A for details of each factor. The letter “e” after a rank signifies equal rank and the next
rank(s) is (are) omitted, except the lowest rank where the previous rank(s) is (are) omitted. Rotation converged in 25
iterations. Kaiser–Meyer–Olkin measure of sampling adequacy was 0.847. Bartlett’s test of sphericity: approximate
χ2 = 2254, df = 465, p < 0.000.
Table 6. Importance and factor analysis outcomes of factors deterring the “building of integrated pro-
ject teams.”
4.53, which is also seen to be the lowest score among the
top-ranked factors of the four categories. The next two most
important factors within this category are “reputation in the
industry” (c08) and “disclosing project information to poten-
tial partners at early stages of project for any optional feed-
back” (c17). “Corporate strategy of building trust with
potential partners” (c28) is the fifth most important factor.
Instead of “price only” considerations, respondents prioritize
that “selection of project team members” (c16, rank 10)
should be based on (i) their ability to carry out the proposed
works in terms of “resources and technical skills” (c11, rank
9) and “previous performance records on hard factors” (c12,
rank 11), and (ii) an estimation of “compatibility” to harmo-
niously work with other contracting parties in terms of “per-
formance records on relational factors” (c15, rank 4) and
cultural harmony both at “corporate” (c13, rank 18) and
“personal” (c14, rank 24) levels. “Enlightened” (c01, rank
18) and “knowledgeable” (c02, rank 23) clients are rela-
tively less important. Thus, soft or relational factors are seen
to top the list. The trend is followed by factors related to
team-building and (or) team selection, with an emphasis on
using soft or relational qualities.
“Requirement for an independent full-time facilitator to
supplement project manager” (c26) is the least important
factor, with a score of 3.45, which is more than the average
of the measuring scale. This also implies a general impor-
tance of all 28 factors. This is confirmed by the one-sample t
test results: all 28 factors are significant for building inte-
grated project teams, both in the total sample and within dif-
ferent groups of respondents. The corresponding highest and
lowest scores, respectively, are 4.60 and 3.18 for the contrac-
tors, 4.81 and 3.81 for the consultants, and 4.73 and 3.53 for
the clients. Except for a very few, however, the ranks of indi-
vidual factors within different respondent groups are differ-
ent. Accordingly, ANOVA results indicated that the three
groups of respondents have similar perceptions of 17 factors
only, although contractors significantly agree with consul-
tants on 16 factors and with clients on 20 factors. Clients
and consultants have similar perceptions of all 28 factors.
Further examination revealed some interesting insights. The
factor “enlightened and enthusiastic client” (c01) ranks 1 in
the clients group, 7 in the consultants group, 23 in the con-
tractors group, and 18 in the total sample. Their correspond-
ing scores are 4.73, 4.43, 3.60, and 3.96. Thus the ranks
differ considerably. The scores of this factor in clients and
consultants groups are sufficiently close, but the score in the
contractors group is sufficiently different that only clients
and consultants groups significantly agree on the importance
level of this factor.
On the other hand, the factor “resources and technical
skills” (c11) ranks 7 in the clients group, 18 in the consul-
tants group, 11 in the contractors group, and 9 in the total
sample. Their corresponding scores are 4.40, 4.24, 4.13, and
4.20. Thus, the ranks differ considerably, but the scores are
close, so that all the respondent groups significantly agree
on the importance level of this factor. A third scenario is that
both the ranks and scores are sufficiently closer and the re-
spondent groups significantly agree on the importance level.
For example, the factor c18 (seeking specific inputs on
constructibility, construction methods, materials, etc., from
among potential partners for better project planning at the
precontract stage) ranks 12 in the clients group, 12 in the
consultants group, 13 in the contractors group, and 14 in the
total sample. Their corresponding scores are 4.27, 4.29,
4.02, and 4.11.
The factor analysis exercise extracted five interrelated
components (Table 5) with both primary and secondary con-
tributions from different factors. As such, 16 factors (out of
28, or 57%) contribute to more than one component and up
to three components. Some of them contribute almost
equally to more than one component, such as c08 (reputation
in the industry), c09 (willingness/enthusiasm of involved
parties), and c17 (disclosing project information to potential
partners at early project stages for any optional feedback)
(see Table 5). All these clearly suggest a consolidated but in-
terrelated approach. Moreover, three of the five components
clearly hinge on the selection-related issues, as discussed in
the following.
Component 1 (overall learning and facilitating environ-
ment) explains that an appropriate “training policy” (c27) of a
construction organization can help its employees learn about
“RC approaches” (c04) and “working in flexible contracts”
(c05) before contracting and develop “harmonious interper-
sonal relations” building skills. Glagola and Sheedy (2002)
argue that training the people is the best way to overcome
barriers like an adversarial mindset, fear of the unknown, and
working in a changing situation. A demonstration of the un-
derlying principles, along with related benefits that have
been documented with RC approaches, can motivate people
to attain mutual trust. Project participants with such skills, in
addition to the facilitating leadership of the project manager
in building and guiding the project team (c24, c25, c26) and
team-building protocols like “workshops” (c21) (Jergeas
2004), can help to guide the project organization into a “co-
operative learning” (c06) mode.
Component 2 (building capable and compatible project
team) explains that building an effective project team re-
quires selection considerations from both technical and rela-
tional aspects. Technical aspects include “adequate resources
and technical skills” (c11) and “performance records on hard
factors” (c12). Relational aspects of the participating parties
include “reputation in the industry” (c08), “experience in RC
approaches” (c10), “familiarity/previous relationships” (c07),
and “compatible organizational culture” (c13). This compo-
nent also infers that clients can seek specific inputs on con-
structibility, construction methods, materials, etc. from
among such potential partners (c18) that will help them to
foster better project planning. Component 3 (enlightened and
knowledgeable client) explains that a “knowledgeable cli-
ent” (c02) can better streamline his or her “enlightened and
enthusiastic” (c01) “initiatives” (c03) towards building an in-
tegrated project team. This is critical for building an inte-
grated project team, since clients effectively control the team
selection process, project organization, and contract contents
(Dozzi et al. 1996; Rahman and Kumaraswamy 2004b).
Component 4 (improved selection and mobilization meth-
odologies) explains that “enthusiasm” (c09) and “perfor-
mance records” on relational aspects (c15) are important for
team-building and refers to considering the “capability and
compatibility” (c16) from the viewpoint of the proposed
team, instead of “price only” considerations. Clients can dis-
close project information to such potential partners for any
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feedback (c17) and bring them into the project team for
better integration (c20), at early stages of the project, if ap-
propriate (Rahman and Kumaraswamy 2005a). Component 5
(innovative responsibility allocation and appropriate team
selection) explains that when the best possible “capable and
compatible” project team is selected from among potential
partners (c19), with “corporate strategy of building trust
with potential partners by doing the right things and meeting
time and cost targets” (c28), members of such a project team
may assume “combined” (c23) and “single point” (c22) re-
sponsibility for the project team as a whole.
Factors deterring the building of integrated project
teams for relational contracting
“Lack of trust” (d11, score 5.11) is seen as the most im-
portant factor that deters the building of integrated project
teams for RC, followed by “discontinuation of open and
honest communication” (d29, rank 2), “failure to share infor-
mation among contracting parties” (d26, rank 3), and “un-
willing participation” (d12, rank 4). “Lack of commitment
from top management” (d02, d03) of other parties (rank 5)
and clients (rank 7) is relatively more important than lack of
client’s “initiatives” (d04, rank 19) and “knowledge” (d01,
rank 21). On the other hand, “bureaucratic client organiza-
tion” (d05, rank 28) is far less important than “uneven com-
mitment” (d28, rank 6) and “improper planning, design
errors and omissions” (d30, rank 11). “Lack of relation-
ships/communications between clients and subcontractors”
(d21, rank 19), “lack of relationships/communications be-
tween consultants and suppliers (d23, rank 20), “lack of
relationships/communications between client and suppliers”
(d22, rank 23), and “lack of relationships/communications
between subcontractors and suppliers” (d24, rank 25) are
less important. Exclusion of consultants (d17, rank 27), sub-
contractors (d18, rank 24) and suppliers (d19, rank 25) in
risk–reward plan are also less important. “Public sector ac-
countability concerns” (d07) is the least important factor that
deters the building of integrated project teams for RC in Sin-
gapore. The 3.10 score for this factor (more than the average
of the measuring scale) also implies a general importance of
all 31 factors used in the survey. This is confirmed by the
significance levels obtained from the t tests: all the factors
are significant both within each respondent group and within
the total sample.
ANOVA results indicated that clients and consultants have
similar perceptions of all 31 factors, except “lack of contrac-
tual relations between clients and major subcontractors”
(d21). The rank of this factor is 1 (score 4.80) within the cli-
ents group and 30 (score 3.90) within the consultants group.
Except for a few, the ranks of other factors within these two
groups of respondents are different, but their scores are
close. For example, the score of the factor “bureaucratic cli-
ent organization” (d05) is 8 and 24 within the consultants
and clients groups, respectively, with corresponding scores
of 4.43 and 4.00. Contractors have similar perceptions of
only 10 factors with both consultants and clients, however,
of which eight factors are common. Ranks of different fac-
tors within the contractors group are the same as or close to
the ranks within the total sample but are considerably differ-
ent from those within the consultants and clients groups. As
such, the three groups of respondents have similar percep-
tions of eight factors only.
The factor analysis exercise extracted seven interrelated
components, and together they explained over 73% of varia-
tions. A total of 17 (out of 31, or 55%) factors are seen to
contribute to more than one component (see Table 6), and
factor d24 (lack of relationships/communications between
subcontractors and suppliers) contributes to four compo-
nents, with factor loadings of 0.35, 0.59, 0.39, and 0.30 to
components 1, 3, 4, and 5, respectively. On the whole and as
in the other three categories of factors, the factor analysis re-
sults for this category also suggest the need for a consoli-
dated and interrelated approach.
Component 1 (lack of top management and cliental sup-
port) explains that the “lack of commitment from top man-
agement” (d02, d03) deters building of integrated project
teams. It also explains that “bureaucratic” (d05) behaviour of
cliental organizations may prevent them from attaining ap-
propriate “knowledge about project processes” (d01) and
“initiatives” (d04) about RC, which can be overcome with
top management support. Component 2 (lack of trust and
willingness) explains that “lack of trust” (d11), “unenthusi-
astic participation” (d12), and “uneven commitment” (d28)
may lead to discontinuation of “open and honest communi-
cation” (d29) and “information sharing” (d26) among the
contracting parties, which in turn deter the building of inte-
grated project teams.
Component 3 (incomplete relationships/communications)
explains the lack of relationships within the project team and
points to the “absence of contractual relations between client
and major subcontractors” (d21). This component also
points to the lack of relationships/communications between
“client and major suppliers” (d22), “consultants and suppli-
ers” (d23), and “subcontractors and suppliers” (d24). Com-
ponent 4 (lack of integrated risk–reward scheme) explains
the exclusion of “consultants” (d17), “subcontractors” (d18),
and “suppliers” (d19) in any risk–reward plan of the project
and (or) the use of “separate/unrelated risk–reward plans for
different parties” (d16).
Component 5 (persisting adversarial environment) sum-
marizes the potential adversarial environment within the
project team that may arise from “interpersonal” (d13), or
“corporate level” (d14) cultural clashes and (or) the exis-
tence of “master and slave” type behaviour (d27). Such en-
vironment and “commercial pressures” (d09) may invoke
“opportunistic behaviour” (d10) of the contracting parties.
Component 6 (regulatory barriers and accountability) ex-
plains that “public sector accountability concerns” (d07) re-
quire public clients to operate under certain rules and
regulations that may be “stringent/incompatible” (d06) and
support “price only selection methods” (d08). Parties win
contracts under tough price competition with low profit
margins, however, and their tendency to complete the tasks
with minimum resources may lead to “improper planning,
design errors and omissions” (d30), and parties may fear
“potential legal liabilities” (d31) imposed by the aforemen-
tioned rules and regulations in resolving any conflicts that
may arise from errors and omissions. Component 7 (lack of
risk–reward plan) explains that “unfair” (d20) or “absence”
(d15) of any risk–reward plan deters the building of inte-
grated project teams for RC.
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Analysis of survey results
To provide both contractual and noncontractual incentives,
the Singapore-based survey presented in this paper evaluated
various factors and strategies for developing a deeper and
wider RC culture and team-building in construction. This
includes four categories of factors and strategies that (i) fa-
cilitate RC, (ii) deter RC, (iii) facilitate the building of inte-
grated teams for RC, and (iv) deter the building of integrated
teams for RC. The study recognized some general trends and
revealed the positive attitudes of Singaporean industry par-
ticipants towards both RC and team-building. These include
the following.
(1) All the factors used in the survey are significant in their
respective categories, except the factor “incompatible
public sector rules and regulations” (b28). All the fac-
tors are also perceived to be important, of course, to dif-
ferent degrees. When compared pairwise, however,
contractors significantly disagree with consultants and
clients on the relative importance of most of the factors,
but consultants and clients significantly share similar
perceptions on all the factors used in the survey, except
the factor “lack of contractual relations between clients
and major subcontractors” (d21). When the three groups
of respondents are considered together in one whole
group, they significantly disagree on the relative impor-
tance of most of the factors used in this study.
(2) Trust and trust-based operational and contractual ar-
rangements are seen as more important than some other
factors that facilitate RC. The relative importance of dif-
ferent factors within this category indicates a tendency
towards project-based postcontract partnering-type RC
arrangements.
(3) Lack of trust and commitment related factors clearly top
the list to indicate their prime importance in deterring
RC. The relative importance of other factors within this
category seems to suggest a preference for structured
exercise of RC approaches between clients and contrac-
tors with improvements in contractual responsibility al-
location. Thus, the facilitating and deterring factors for
RC may be considered to be complementary.
(4) Willingness and reputation are seen to top the list within
the category of factors facilitating the building of inte-
grated project teams for RC. The priority is seen to be
placed on selecting the team, however, with an emphasis
on soft or relational qualities.
(5) Lack of trust, trust-based operational arrangements, and
commitment are more important than all other deterring
factors for building integrated teams. The relative impor-
tance of other factors indicates an emphasis of integration
only between clients and contractors, however. Thus,
only several top-ranked factors in the two categories (of
facilitating and deterring factors for building integrated
project teams) may be considered as complementary,
since all those are soft or relational qualities. The impor-
tance of other factors within these two categories indi-
cates the main preference of selecting the “main”
contractors for building integrated project teams for RC.
(6) If the two categories of facilitating factors are consid-
ered together, trust and other relational qualities are
clearly seen as “most” important for integration in con-
struction. The present perceptions of Singaporean indus-
try participants appear to envisage such integration
through trust-based operational and contractual arrange-
ments, and extended use of relational qualities in team
selection, for postcontract partnering-type RC arrange-
ments between clients and contractors.
(7) Between the two categories of deterring factors, a simi-
lar broad trend of importance of various factors has
been perceived. Lack of trust and lack of commitment
are seen as the most important barriers for integration in
the Singapore construction industry. The trend is fol-
lowed by a perceived need for improvement in responsi-
bility allocation and operational arrangements (e.g., risk
allocation/sharing, communication and information
sharing, risk–reward plan). Similar to the facilitating
factors, such exercises have clearly been preferred only
between clients and contractors.
(8) In terms of importance of different factors, both for RC
and team-building, the findings are consistent with those
of relevant previous studies in Canada (e.g., Revay
1995; Dozzi et al. 1996; Hartman et al. 1997; Jergeas
and Revay 1999; Jergeas 2004) and elsewhere (e.g.,
Baker 1990; Mohr and Spekman 1994; Larson 1995;
Egan 1998; Black et al. 2000; Glagola and Sheedy
2002; Chan et al. 2004).
(9) Interesting outcomes of this study originated from factor
analysis, suggesting a consolidated but interrelated ap-
proach, both for RC and integrated project teams. At
least half of the factors are seen to play multiple roles in
each category of factors with their primary and second-
ary contributions to all the components. Several factors
even contribute to four components. Also, some factors
contribute either equally or almost equally to more than
one component, but the extracted smaller numbers of rep-
resentative “broad factors” or “components” are named
according to their primary contributing factors, which
are summarized in Table 7.
Conclusions
True “integration” in construction projects implies mobili-
zation of collaborative efforts from project team members
and continuity of their harmonious relationships during pro-
ject execution to ensure value for money and optimized pro-
ject delivery. This requires construction contracts to provide
opportunities for appropriate protocols. As such, various fac-
tors and strategies were identified to assess their relative im-
portance and to offer any contractual or noncontractual
incentives for designing appropriate RC-based project teams.
Data were collected from the Singaporean construction in-
dustry and statistically analyzed. The results show that all
the factors and strategies suggested in the survey are impor-
tant to different degrees and that all the factors used in the
survey are significant within their respective categories, ex-
cept for just one (b28: incompatible public sector rules and
regulations). When different groups of respondents are com-
pared pairwise, consultants and clients are seen to signifi-
cantly share similar perceptions of all the factors, except
factor d21 (lack of contractual relations between clients and
major subcontractors). On the contrary, contractors signifi-
cantly disagree with consultants and clients on the relative
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importance of most of the factors. When all of the respon-
dents are taken together in one group, they significantly dis-
agree on the relative importance of most of the factors. This
may be partially explained by the fact that there are more
contractors (n = 60) in the whole group than consultants (n =
21) and clients (n = 15).
Despite the obvious aforementioned differences, it was
observed that trust and trust-based operational and contrac-
tual arrangements can effectively provide the required incen-
tives for the Singaporean construction industry (in its present
state) to launch postcontract partnering-type RC arrange-
ments between clients and contractors, and through extended
attention to “relational” qualities in selection. Based on the
overall responses, it was also noted that both pairs of facili-
tating and deterring factors largely complement each other.
Moreover, both pairs of facilitating and deterring categories
of factors exhibit a similar broad trend of importance of the
various factors, indicating that RC and team-building com-
plement each other, at least to some extent.
The factor analysis exercise extracted five components for
representing factors facilitating RC, six components for fac-
tors deterring RC, five components for factors facilitating
building integrated project teams for RC, and seven compo-
nents for factors deterring building integrated project teams
for RC. At least half of the factors in each category were ob-
served to play multiple roles, a few factors contribute to four
components, and a few other factors contribute equally or al-
most equally to more than one component. This suggests the
usefulness of highly interrelated and consolidated strategies
and approaches, both for developing a culture of RC and for
building integrated project teams in the Singaporean con-
struction industry.
Apart from Singapore, the findings from this study should
be of interest to many other countries, including Canada,
where “similar” scenarios may be recognized, e.g., in terms
of industry experiences and maturity levels. This is height-
ened by the increased “globalization” of construction indus-
tries through the enhanced mobility of construction
organizations (including contractors, consultants, suppliers,
and even clients such as airport authorities and railway cor-
porations). The relevance of the findings is further enhanced
by the fact that the Singaporean construction industry itself
includes many construction organizations with “overseas”
origins and hence should incorporate a cross section of some
international experience. Furthermore, the methodology and
tools developed for this study may also provide the basis for
designing and launching similar studies in other construction
industries, which may be perceived to be considerably dif-
ferent, e.g., in terms of maturity levels, strengths, weak-
nesses, and priorities.
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Appendix A
Factors facilitating relational contracting (category one)
The factors facilitating RC are as follows: (a01) enlight-
ened and enthusiastic client; (a02) knowledgeable client
(about project processes); (a03) client’s top management
support; (a04) top management support of all contracting
parties; (a05) experience in RC approaches (e.g., partnering,
alliancing); (a06) open communication among all contract-
ing parties; (a07) mutual trust among all contracting parties;
(a08) effective coordination among all contracting parties;
(a09) combined responsibility of all contracting parties;
(a10) teamworking and “can do” spirit of all contracting par-
ties; (a11) long-term commitment to each other (all parties);
(a12) adequate resources of all contracting parties; (a13)
mutually agreed issue-resolution mechanisms; (a14) mutu-
ally agreed performance appraisal mechanisms; (a15) align-
ment of project objectives of different parties; (a16)
alignment of commercial objectives of different parties;
(a17) alignment of mutual project and commercial objec-
tives; (a18) learning climate/environment in project team or-
ganization; (a19) positive attitude towards continuous
improvement; (a20) clearly defined risk allocation/sharing
arrangements; (a21) equitable risk allocation/sharing ar-
rangements; (a22) flexible/adjustable contracts to address
uncertainties; (a23) encouraging and motivating risk–reward
plans; (a24) inclusion of all key parties in risk–reward plans.
Factors inhibiting relational contracting (category two)
The factors inhibiting RC are as follows: (b01) inappropri-
ate project planning; (b02) inappropriate procurement/contract
strategy; (b03) improper/inappropriate risk allocation/sharing;
(b04) “price only” selection methods; (b05) ambiguous/
unclear contract clauses/documents; (b06) absence of risk–
reward plan; (b07) lack of commitment from top management
of all contracting parties; (b08) lack of client’s initiatives;
(b09) lack of contractor’s capability; (b10) lack/absence of
scope for innovations; (b11) lack of teamworking attitude
among all contracting parties; (b12) lack of trust/reliability
among all contracting parties; (b13) interpersonal/cultural
clash (individual level); (b14) incompatible organizational
cultures (corporate level); (b15) inappropriate issue-resolution
mechanisms; (b16) separate coordination and monitoring
plans; (b17) lack of experience in RC approaches (e.g., part-
nering); (b18) unwilling/unenthusiastic participation in RC
approaches; (b19) lack of confidence among all contracting
parties; (b20) exclusion of consultants in risk–reward plan;
(b21) exclusion of major subcontractors in risk–reward plan;
(b22) exclusion of major suppliers in risk–reward plan; (b23)
unrelated/separate risk–reward plans for different parties;
(b24) potential legal liabilities (in resolving noncontractual is-
sues); (b25) commercial pressures of contracting parties;
(b26) win–lose environment among contracting parties; (b27)
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bureaucratic client organization; (b28) incompatible public
sector rules and regulations.
Factors facilitating building a project-based integrated
team for more effective relational contracting (category
three)
The factors facilitating building a project-based integrated
team for more effective RC are as follows: (c01) enlightened
and enthusiastic client; (c02) knowledgeable client (about
project processes and RC); (c03) client’s initiative; (c04)
learning about RC approaches before contracting (all par-
ties), e.g., at a workshop, seminar, or training within the
company; (c05) learning working in flexible contract/
teamworking environment before contracting with others (all
parties), e.g., through training; (c06) cooperative learning
within project organization; (c07) familiarity/previous rela-
tionships with/among other parties; (c08) reputation in the
industry (each party); (c09) willingness/enthusiasm of in-
volved parties; (c10) previous experience in RC approaches
(each party); (c11) adequate resources and technical skills
(each party); (c12) previous performance records on “hard
factors,” e.g., time, quality, and safety (each party); (c13)
compatible organizational culture of involved parties; (c14)
interpersonal relations/cultural harmony (individual level);
(c15) previous performance records on “soft factors,” e.g.,
joint decision making, joint problem solving, and compro-
mises on unclear issues (each party); (c16) short-listing “ca-
pable” (as in items c11 and c12) and “compatible” (as in
items c13–c15) potential project partners, instead of “price
only” considerations; (c17) disclosing project information to
potential partners (as in item c16) at early stages of project
for any optional feedback, as appropriate; (c18) seeking spe-
cific inputs on constructibility, construction methods, materi-
als, etc. from among potential partners (of item c16), for
better project planning; (c19) selecting the best possible “ca-
pable and compatible” project team from among potential
partners (of item c16); (c20) bringing contractors, major
subcontractors, and major suppliers into the project team, in
appropriate cases, for longer term interactions to build
trust/reliability; (c21) more workshops for better interactions
to build trust/reliability; (c22) use of single point responsi-
bility, e.g., only one quantity surveyor (QS) from the con-
tractor representing all contracting parties in the project
instead of different QSs for various contracting parties; (c23)
group/combined responsibility, as against individual respon-
sibility, e.g., responsibility of binding decision-making on
“unclear issues” by a preselected group comprising one per-
son from each major party; (c24) role of an independent
full-time facilitator in building trust, teamworking, and “can
do” spirit, and enhancing cooperative learning among con-
tracting parties; (c25) role of project manager (PM) as facili-
tator as per item c24, given that the PM has the best
understanding and control of the project issues; (c26) re-
quirement for an independent full-time facilitator to supple-
ment the PM as per item c24; (c27) company training policy
to build adaptable individuals for working with diverse part-
ners (each party); (c28) corporate strategy of building trust
with potential partners by doing the “right” things and meet-
ing time and cost targets.
Factors inhibiting building a project-based integrated
team for relational contracting (category four)
The factors inhibiting building a project-based integrated
team for RC are as follows: (d01) lack of client’s knowledge
(about project processes and RC); (d02) lack of commitment
from top management of client; (d03) lack of commitment
from top management of other parties; (d04) lack of client’s
initiatives; (d05) bureaucratic client organization; (d06)
stringent/incompatible public sector rules and regulations;
(d07) public sector accountability concerns; (d08) “price
only” selection methods; (d09) commercial pressures on
contracting parties; (d10) opportunistic behaviour of one or
more contracting parties; (d11) lack of trust/reliability
among contracting parties; (d12) unwilling/unenthusiastic
participation of contracting parties; (d13) interpersonal/cul-
tural clash (individual level); (d14) incompatible organiza-
tional culture (corporate level); (d15) absence of any risk–
reward plan; (d16) separate/unrelated risk–reward plans for
different parties; (d17) exclusion of consultants in risk–
reward plan; (d18) exclusion of (major) subcontractors in
risk–reward plan; (d19) exclusion of (major) suppliers in
risk–reward plan; (d20) unfair risk–reward plan; (d21)
lack/absence of contractual relations between client and ma-
jor subcontractors, although they carry out major parts of
work; (d22) lack of any relationships/communications be-
tween client and major suppliers, although information on
and timely supply of some critical materials may improve
project planning and works progress; (d23) lack of relation-
ships/communications between consultants and suppliers, al-
though information on source, price, supply time, etc. of
some critical materials may improve design, planning, and
construction; (d24) lack of relationships/communications be-
tween subcontractors and suppliers; (d25) resistance of con-
tracting parties to integrated project culture; (d26) failure to
share information among contracting parties; (d27) persis-
tence of “master” (e.g., client/prime consultant) and “slave”
concept; (d28) uneven commitment of contracting parties;
(d29) discontinuation of open and honest communication;
(d30) improper planning, design errors, and omissions; (d31)
potential legal liabilities (in resolving noncontractual issues).
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